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Delivering “More than 
Roads” in Cameron County 
and the Rio Grande Valley

2
RAILWAYS TRANSPORTATION

1.  West Rail

PIPELINES TRANSPORTATION

1.  Brownsville to Matamoros 
2.  Matamoros to Brownsville



Cameron County System of Projects
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ANNUAL REPORT

SH 550 GAP 2 PROJECT
CSJ: 0684-01-068

The SH 550 Gap 2 is the final Gap Project 
in the completion of the SH 550/I 169 
from I69E to the Port of Brownsville. The 
project has completed the 
environmental, right-of-way and utility 
relocation phase, and is in the process of 
finalizing design plans to the most 
current interstate standards. When 
completed Interstate 169 will connect 
the Port of Brownsville to I69E.  This is a 
significant infrastructure improvement 
project for Cameron County, the City of 
Brownsville and the Port of Brownsville.  
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SH 550 GAP 2 PROJECT
CSJ: 0684-01-068

Recent Activity:
Included in Border Master Plan- High Impact Project

ROW in Place / Utilities Adjusted
Environmental Re Evaluation Underway

PS&E-95% complete – RR Exhibit Approved
Funding: $27.4 Million in CAT 7 + $1 Million in Cat 10 

= $28.4 Million Available for Construction
Construction Cost Estimate(w/ CEI) : $33,433,603

Projected Letting FY25

Environmental

Preliminary Engineering

ROW & Utilities

Design

Funding

Shovel
Ready

95% PS&E Completed
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EAST LOOP- INTERNATIONAL TRADE CORRIDOR 
CSJ: 0921-06-315

The East Loop Project, which serves the 
international bridge system in Brownsville 
as well as the Port of Brownsville, which 
exports, and imports over 6.3 million 
metric tons of steel, petroleum, machinery 
ores and other international trade exports 
to our Mexico partners. The project, is an 
international bridge trade corridor which 
has been on the county’s priority list for 
decades. The project will get overweight 
commercial trucks out of the densely 
populated portion of Brownsville from the 
Veterans bridge to the Port of Brownsville. 
The East Loop Project will create the East 
Loop Overweight Corridor for trucks 
traveling from Mexico and the Veterans 
International Bridge at Los Tomates to the 
Port of Brownsville and will reduce 
congestion on I-69E and State Highway 
48.
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EAST LOOP- INTERNATIONAL TRADE CORRIDOR 
CSJ: 0921-06-315

Environmental

Preliminary Engineering

ROW & Utilities

Design

Funding

95%

92% complete

In Process

Partially Funded

Recent Activity:

Included in Border Master Plan- High Impact Project
Environmental Documents are 92% complete. 

95% PS&E submitted on January 13, 2025
Funding: $27 Million available 

Construction Cost Estimate: $216,000,000 
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Flor de Mayo International Bridge  

The proposed project in west Brownville will be 
a passenger vehicle only (POE) and pedestrian 
bridge located 8 River Miles upstream from the 
existing privately owned Brownsville and 
Matamoros International Bridge and 35.6 river 
miles downstream from the County owned Free 
Trade Bridge at Los Indios. The proposed border 
station will be located within the 173 acres of 
land presently owned by Cameron County. The 
County plans to coordinate the construction of 
the international bridge and facilities through 
the Cameron County Regional Mobility 
Authority. 
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Flor de Mayo International Bridge  

Recent Activity:
Included in Border Master Plan- High Impact Project

Feasibility study Complete
Submitted Presidential Permit App. to US State Department (DOS)
President Biden approved the Presidential Permit on May 31 , 2024

Preliminary Engineering and Environmental Activities underway
Meeting with US Coast Guard  Forthcoming  

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding

Underway 

Underway 

Pending
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Free Trade International Bridge

The proposed project includes two additional 
phases for the Los Indios – Land Port of Entry –
Export Site Renovation. Phase 1 requires the 
relocation of existing staff from the existing 
Import Building to a temporary modular trailer. 
Phase 2 of the project involves selective 
demolition and new construction of office 
workspace for both CBP and Mexican 
Customs.. 
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Free Trade International Bridge

Recent Activity:
CBP/GSA Final DAA Complete

Design is 100% Complete
Utilizing Local funds: Funding: $1.2 Million Available 

Donation Acceptance Agreement (DAP) completed 
Letting took place September 26, 2024:

Ziwa Corporation awarded contract on October 31, 2024 
Construction in progress. 

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding
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Old Alice Rd
CSJ: 0921-06-290 & 0921-06-378

The proposed improvements are to reconstruct and 
widen the existing roadway to provide for a paved 
four lane urban roadway with shoulders and 
sidewalks within the existing right-of-way.  The right 
of way is in place, design is completed, and the 
project will be environmentally cleared by February 
2025.
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Old Alice Rd
CSJ: 0921-06-290 & 0921-06-378

Recent Activity:
Included in Border Master Plan- Medium Impact Project

100% PS&E complete, revised to joint bid a waterline relocation
Virtual Public Meeting Held August 11, 2020

ROW 100% in place
Funding: $35.4 Million Available in CAT 7 and Cat 9 Funds 

Construction Cost Estimate: $$43,642,370
Projected Letting FY25

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding

98% Complete
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Dana Avenue
CSJ: 0921-06-330

This project consists of expanding a two-lane road 
to a two-lane road with a continuous left turn lane 
and full shoulders. The project will require some  
additional right-of-way. The project will connect FM 
802 and FM 3248.
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Dana Avenue
CSJ: 0921-06-330

Recent Activity:
Includes Dana Avenue Bridge Rehabilitation to project.

Environmental clearance received on 02.11.25 
Schematic 100%

Need to acquire right of way
Funding: $16 Million Available in CAT 7 for Construction

Construction Cost Estimate: $17,023,422
Virtual Public Meeting with In-Person Option held February 1, 2024

Clearance Anticipated – January 2025 / All tech reports have been submitted.

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding

Schematic 100%

Starting 01/2025

Pending
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FM 509
CSJ: 0921-06-254

FM 509 will be constructed to add new 
four lane divided highway from FM 
508/FM 509 intersection to FM 1579. The 
Project will be approximately 3 miles and 
will be constructed at a cost of 
approximately $15.9 million. Efforts are 
currently being made to incorporate 
alignments with the Outer Parkway 
Project. 
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FM 509
CSJ: 0921-06-254

Recent Activity:
Included in Border Master Plan- Medium Impact Project

Transportation Commission Approved On-System MO May 2021
CCRMA will utilize 100% Local Funds for Preliminary Engineering 

Funding: $7.5 Million Available in CAT 2 Funds
Project Kickoff held 12/11/2023

NEPA Clearance: Open Ended D-CE resubmitted May 2024 
Updated Traffic Projections Underway

Construction Cost Estimate: $15,960,918 
 

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding

Underway

Underway

Pending

Pending
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FM 509- BUS 77- FM 508
CSJ: 2369-01-033

The FM 509 project will widen and reconstruct 
the existing 2 lane rural roadway to an urban four 
lane roadway with a center left turn lane and 
shoulders, within the existing ROW. 
The project length is 6.85 miles.
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FM 509- BUS 77- FM 508
CSJ: 2369-01-033

Recent Activity:
2025 UTP approved $500,000 in CAT 2 funds 

Need Donation Agreement with TxDOT 
 
 

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding

Pending

Pending

Partially 
Funded

Pending

Pending
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FM 1846- Williams Road-North
CSJ: 1065-02-042

Williams Road (North)
This project consists of an expansion from 2 
lanes to 4 lanes with a continuous left turn 
lane. Project limits are from Business 77 to 
San Jose Ranch Road in San Benito. 

Williams Road (South)
This project consists of a new location road 
on the south side of I69E to South Parallel 
corridor in San Benito. The project will 
require the acquisition of right of way. 
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FM 1846- Williams Road-North
CSJ: 1065-02-042

Recent Activity:
ILA with City of San Benito and Cameron County approved

$500,000 in Category 2 Funds
Schematic-80% complete
AFA approved on 01/10/24

Traffic projection (Corridor Analysis) Submitted 02//19/24
Kick off and Env. Scoping Meetings held 04/15/24

DCC held 05/10/24

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding

33%

Schematic 80%

Pending

Pending

Pending



SH 104 (Second Access Project to South 
Padre Island) will involve a second crossing on a new 

location to South Padre Island to provide a much-needed 
alternate route from the island to the mainland. The second 

causeway also would facilitate evacuation of South Padre in the 
event of a hurricane or other natural disaster. The project will 

include a bridge approximately 8 miles long as well as improvements to 
roadways on the mainland and on the Island. The total length of the 

SH 104 Project is approximately 17.6 miles.
 

The Texas Transportation Commission placed the project on-system 
on December 12, 2023 through Minute Order 116614.

SH 104
SECOND ACCESS PROJECT 
TO SOUTH PADRE ISLAND



Environmental

Preliminary 
Engineering

ROW & Utilities

Design

Funding

Recent Activity:
Included in Border Master Plan- Medium Impact Project

Using Local Funds to Complete Project Schematic
Coordination with Resource Agencies including: FHWA, TxDOT, USFWS, 

TPWD,USACE, USDA, NOAA, EPA, FEMA, GLO, TCEQ, TX Railroad Commission, 
Texas DEM, THC, Sea Turtle Inc.

Ongoing coordination meetings to align remaining efforts with TxDOT ENV
TxDOT Managing Environmental Phase

Project Needs:
Complete Environmental Document

Design
Funding 

Underway 

Underway 

Underway 

Underway 

Underway 

SH 104
SECOND ACCESS PROJECT 
TO SOUTH PADRE ISLAND
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Harlingen Rail Improvements Project
FR-CSR-21-002

The Harlingen Commerce Street rail relocation 
project will relocate and realign 1.7 miles of 
track and construct one new crossing at 
Commerce Street to eliminate seven existing 
grade crossings in the City of Harlingen, Texas.  
The new track connection will enable the Union 
Pacific Railroad (UPRR)  Harlingen Subdivision 
track to connect to the UPRR Brownsville 
Subdivision, as well as straighten out two curves 
and plans to safely raise the speed from 10  MPH 
to 30 MPH to minimize rail congestion through 
this area. 
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Harlingen Rail Improvements Project
FR-CSR-21-002

Recent Activity:
Partnership between: CCRMA & Cameron County

Project Scope: Eliminate certain railroad-street crossings
Limits: N. Commerce street S. of US 77 Sunshine to Adams Avenue

Using Federal & Local funds to complete Environmental Phase
Using Federal & Local funds to complete Design
Funding: $5.6 Million Available for Construction

FRA Agreement for Phase I – executed, started March 01, 2024
Agreement with UPRR executed December 2022

Preliminary Engineering site visits held March 2024
Draft schematic under review by CCRMA

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding

Underway

Pending Schem. 
Approval by FRA

Underway
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S. Parallel Corridor Phase III
CSJ: 0921-06-257

Project limits are from FM 2520 (Sam 
Houston Blvd) to FM 1577.  Partially on new 
location with intermittent existing 40-80 
ft ROW.  Construction of a 2-lane rural 
roadway. Phase III will complete the South 
Parallel Corridor project.  TxDOT recently 
increased Rider 11B funds by $2 Million.
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S. Parallel Corridor Phase III
CSJ: 0921-06-257

Recent Activity:
Included in Border Master Plan- Medium Impact Project

ROW Acquisition Underway using Local Funds (complete) 
Utility Coordination Underway using Local Funds (1 remains)

Funding: $6.765 Million Available in CAT 7 Funds – $5M in Rider 11B 
Construction Cost Estimate: $14,510,168

Projected Letting FY25
60% PS&E submitted to TxDOT on 09/2024

95% PS&E submitted to TxDOT 12/2024

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding

90%

95%
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West Blvd Roadway
CSJ: 0921-06-340

As a component of the 6.5-mile West Rail Trail 
project, the Roadway component is being 
developed to provide a connection between two 
on-system TxDOT arterial roadways and improve 
the safety and quality of life for local residents by 
reducing congestion and eliminating travel time 
delays for first responder personnel and residents 
during an emergency to highly developed areas 
along the project.  The proposed urban roadway 
section would accommodate the Hike and Bike trail 
and provide for improved mobility between FM 802 
(Ruben Torres Blvd) and FM 3248 (Alton Gloor Blvd) 
two major arterials in the region.
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West Blvd Roadway
CSJ: 0921-06-340

Recent Activity:
PS&E is being completed with 100% Local Funds

Functional Classification received June 2023
ROW is in place

PS&E-95% complete
AFA Approved by CCRMA Board 05/30/24

Project Kickoff conducted 09/2024
Ongoing PE Efforts: EA/EIS Justification Letter development (anticipate a 

CE NEPA document) and Traffic Projections per TPP SOP 
Projected Letting FY26

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding Partially Funded

50%

95%
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U.S. 281 Connector - Prelim. Eng.

The project will provide a divided urban 
corridor that would improve mobility and 
safety between U.S. 281 (Military Highway), 
I69E, and SH 100. This route will become 
critical as trade increases in the region 
between the port and international bridges. 
The U.S. 281 Connector Project is 
approximately 7.5 miles long. 
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U.S. 281 Connector - Prelim. Eng.

Recent Activity:
Included in Border Master Plan- Medium Impact Project

CCRMA Conceptual Project to provide a connection between 
US281 (Military Highway) and I69E.  

Ultimately connecting the International Bridges 
Directly with the Port of Brownsville Via SH 550

Kickoff Meeting conducted 09/2024

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding Pending

Underway

Underway

Pending

Pending
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The project consists of designing utility 
adjustments for approximately 6 miles on US 
Highway 281(Military Highway) between FM 
732 to FM 1421. Through a successful 
partnership between Cameron County, 
Military Highway Supply Corporation and 
CCRMA, this project will ensure that TxDOT’s  
reconstruction and expansion of US Highway 
281 (Military Highway) is completed on 
schedule.

US Highway 281 (Military Highway) Utility 
Relocation Project 
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U.S. 281 Connector - US Highway 281 
(Military Highway) Utility Relocation Project 

Recent Activity:
On November 05, 2024, Cameron County approved an agreement with 

Military Highway Water Supply Corporation for $1,022,926.00 in ARPA funds 
to be used towards professional engineering services through the CCRMA develop 

design plans for utility relocations along US Highway 281 

On November 21, 2024 .CCRMA approved and Interlocal Agreement with Military 
Highway Water Supply Corporation to develop design plans for utility relocations 

along US Highway 281

Est. PS&E completion 03/2025

ROW & Utilities

Design

Funding

Underway

Underway
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Whipple Road
CSJ: 0921-06-292

This project involves the expansion of the 
existing road in Los Fresnos. This road will be 
improved from FM 1847 to FM 1575.  The right-of-
way is in place to do the necessary 
improvements



ANNUAL REPORT

Whipple Road
CSJ: 0921-06-292

Recent Activity:
Schematics at 95% 

Environmental at 85%
Funding: $4.5 Million Available in CAT 7 Funds

Public Involvement completed January 06, 2023
Construction Cost Estimate: $8,375,029

Amended AFA 06/2024
PS&E started 11/2024

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding

85%

Schematic 95%

Underway

Pending

Pending
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Outer Parkway
CSJ: 0921-06-283

The Outer Parkway Project is approximately 
21.5 miles long and includes the 
construction of a new four lane divided 
highway from I69E (U.S. 77) near the North 
Cameron County Line to FM 1847. The 
project will link the General Brant Road 
Project with I69E (U.S. 77).
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Outer Parkway
CSJ: 0921-06-283

Recent Activity:
Cameron County / CCRMA entered into an ILA for 

PE/Env Clearance on 02/2023.
TxDOT concurred with continuing to classify the project as an 

Environmental Assessment document. 
Technical Preferred Alternative anticipated early 2025. 

Environmental

Preliminary 
Engineering

ROW & Utilities

Design

Funding

Consultant Selected

Pending

Pending

Pending

Consultant Selected
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Gateway Pedestrian Bridge-Riverfront 
Development  

Cameron County is the owner-operator of the Gateway 
International Bridge, which crosses the famous Rio 
Grande River, connecting Cameron County
to downtown Matamoros. The Gateway Bridge is in the 
reach of the River that has served for centuries as our 
primary connection of commerce and
culture with Matamoros and other communities 
throughout Texas and Tamaulipas. 

Through an Interlocal Agreement, Cameron County 
engaged its Cameron County Regional Mobility 
Authority (CCRMA) and Cameron County
Transportation Reinvestment Zone Number 6 (TRZ #6) 
to oversee the development, construction and 
financing of the remodel and associated
riverfront redevelopment.  The CCRMA will be 
submitting a Presidential Permit Application for 
Gateway Bridge on December 6, 2024.
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Gateway Pedestrian Bridge-Riverfront 
Development  
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Morrison Road
CSJ: 0921-06-291

This is a new location road from FM 1847 to FM 511.  
When complete, Morrison Road will go from FM 
3248 to FM 511.  This project will provide 
connectivity to a large retail area in Brownsville 
and reduce congestion on several major roads.
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Morrison Road
CSJ: 0921-06-291

Environmental 

Preliminary 
Engineering

ROW & Utilities

Design

Funding

Underway

Underway

Pending

Pending

Recent Activity:
Included in Border Master Plan- High Impact Project

Environmental and Schematic are under development
Preliminary Coordination with City and 

Drainage District Underway
Functional Classification Received for Segment I on 04/04/24

 CCRMA to request FC for Segment II of the Project
Funding: $16 Million Available in FY25 UTP excess availability of CAT 7 Funds

Construction Cost Estimate (full limits): $38,643,708
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North Cameron County Rail Safety and 
Reutilization Project (Study Update) 

Recent Activity:
The recommended rail safety and reutilization plan would:​

​Eliminate 39 at-grade rail crossings.​
Eliminate 204,642 vehicles daily crossing at rail intersections.​

Remove 90,000 feet of rail trackage.​
Open 17.5 miles of 100 feet of right of way for other use.​

Provide potential for new pedestrian and bike trails.​
Opens 9 miles of access for new development along I69E.​

Cost $25 million.

Environmental

Preliminary 
Engineering

ROW & Utilities

Design

Funding

Pending

Pending

Pending

Pending

Pending
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SH 48 Master Plan
To prepare for this growth and to cater the 
developments, the Cameron County 
Regional Mobility Authority (CCRMA) is 
developing this Master Plan for SH 48. 

It is culmination of traffic projection analysis, 
feasibility analysis, and meetings among 
stakeholder groups (Port, TxDOT, recreational 
groups) along SH 48, and other fieldwork efforts 
along I-69E, SH550 (future I-169), and SH 48.  

The SH 48 corridor connects ports, harbors, and 
industries along recreation locations. The 
project corridor is expected to have significant 
industrial development resulting in sizable 
growth in employment. The new developments 
are currently in the planning and execution 
stages. 
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SH 550 DCs from
Brownsville 
The construction of additional direct connectors 
between Interstate 69E (I-69E) and State 
Highway 550 (SH 550) is being evaluated by the 
Cameron County Regional Mobility Authority 
(CCRMA). The scope of the project is to build 
additional direct connector ramps from 
westbound SH 550 to southbound I-69E and 
from northbound I-69E to eastbound SH 550. 
The region's traffic is anticipated to grow due to 
the overall development of the region, including 
an increase in demand from the Port of 
Brownsville area and the other planned projects 
nearby. 



U.S. 77 – I69E Plan
TxDOT - 2025 UTP

Funding AmountFunding StatusFYLimitsCSJ
$214,518,354Fully funded2024Norias Rd to 1.34 MI N of 

Willacy/Kenedy CL
0327-05-041
Seg. 1A

$31,033,192Fully funded20241.46 MI N of Norias Rd to 
Norias Rd

0327-04-040
Seg. 1B

$100,100,488Fully funded20246.33 MI N of Noria Rd to 
1.46 MI N of Norias Rd

0327-04-039
Seg. 2A

$61,575,948Fully funded20249.6 MI N of Norias Rd to 
6.33 MI N of Norias Rd

0327-04-037
Seg. 2B

$35,619,465Fully funded202411.40 MI N of Norias Rd 
to 9.6 MI N of Norias Rd

0327-03-050
Seg. 2C

$91,500,000None
(Requested SWDA)

20289.71 MI N of Norias Rd to 
11.40 MI N of Norias Rd

0327-03-048
Seg. 3

$20,720,000None
(Requested SWDA)

20318 MI S of La Parra Ave to 
9.71 MI S of La Parra Ave

0327-03-051
Seg. 4A

$82,880,000None
(Requested SWDA)

20310.85 MI S of La Parra Ave 
to 8 MI S of La Parra Ave

0327-02-056
Seg. 4B

$33,480,000None
(Requested SWDA)

2033Kenedy/Kleberg CL to 
0.65 MI N of La Parra Ave

0327-02-055
Seg. 5

Total Funding Needed  $270M
There are 14 international bridges, 3 deep water ports, 6 airports and 1 space port without interstate connectivity. 
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CCRMA Toll System Projects  
CC Intl Bridge Toll 
Collection System

• Go Live –  Spring 2025
• New lane functionality with ETC 

Tags and RFID Cards
• Improved Lane processing logic
• Improved transaction 

accountability and Cash 
Management process

• Account migration from current 
system to CCRMA Back Office

• Improvements to increase 
electronic payment versus cash 
payment

• Improved system accountability 
with Digital Video Auditing 
System 

CC Parks User Fee 
Collection System

• Estimated Go Live – 3rd Qtr 
2025

• Complete new system design 
leveraging ETC in the lanes

• Daily passes can now be 
offered to ETC customers

• CCRMA tag functionality to 
replace current monthly, 
annual, and RV passes 

• Improved revenue 
enforcement using automatic 
license plate readers (ALPR) 

• Improved system 
accountability with Digital 
Video Auditing System

 

CCRMA Back Office Update

• FUEGO Tag live October 21, 2021
• Customer Tag Functionality 
• Electronic Communications  
• Customization of Accounts to 

accommodate Bridges & Parks, as 
well as future partners

• Redesigned reporting for 
Interoperability 

• New HCTRA BOS with Fuego Tag 
CUSIOP Interoperability live since 
July 2024
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Tolling along SH 550



CCRMA TOLL 
INTEROPERABILITY NEWS

What is Fuego Tag?
Fuego Tag is an electronic payment method created and operated by the Cameron 
County Regional Mobility Authority (CCRMA) that allows motorists to pay tolls 
electronically. Motorists with Fuego tags are allowed to use the State Highway 550 
Toll Road with the following benefits:

• Discounted toll rates
• Online account management
• Auto replenishment
• Local Customer Service Center
• Available for commercial and passenger vehicles
• Tag is interoperable with tolling entities from the Mexican Border to Canada and 

Colorado to Florida as of July 15, 2024. 



CCRMA TOLL 
INTEROPERABILITY NEWS

Interoperability
Central United States Interoperability (CUSIOP) Hub is the nation’s first 
hub designed to national interoperability standards and has been 
operational since 2017. CUSIOP Hub facilitates transaction processing, 
reporting, and reconciliation for the participating agencies in the CUSIOP 
with over 600 million tolls processed per year.

IOP Hub Legend Online Since

CUSIOP 2017

SEIOP 2023

EZIOP 2025

WRIOP TBD

Central US IOP 
(CUSIOP)

Western 
Region IOP 

(WRIOP)

EZ Pass IOP 
(EZIOP)

Southeast US 
IOP (SEIOP)
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Key Takeaways 
• Cameron County, together with the CCRMA, have utilized 

and leveraged two key legislative tools (TRZ and VRF) to 
advance the system of projects. 

• TRZ allows for short/medium term planning capabilities. 
 For example, the 2025 UTP (10 year plan) requires approx. 

$60M in local matching funds. Conservatively speaking, the 
CCRMA will get $100 million from TRZ funds in the same 
timeframe. 

 This allows the CCRMA to budget appropriately between 
using funds to develop projects and for local match 
requirements. 

• These great legislative tools (TRZ and VRF) together are 
projected to allow the CCRMA to generate approx. $150M 
over the next ten years.  
 This allows us to maximize the investment of these funds 

into infrastructure to address community priorities and those 
with the greatest potential for 
return on investment. 
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Completed Projects
• Completed projects that have benefited 

from the TRZ and VRF
Construc�on CostLimits / Length (where applicable)Project Name

$             18,315,000At Rio Grande River and I-69EVeterans Bridge POV 

$             44,000,000 0.53 miles east of Old Alice Road to 0.48 
miles west of FM 1847, approx. 1 mile

SH 550 Direct 
Connectors

$               6,650,000 East of Old Alice Road to West of FM 1847, 
approx. 2.4 miles

SH 550 Gap 1 Main 
Lanes Construc�on

$               2,500,000 SH4 and Port of BrownsvilleMain entrance to the 
Port of Brownsville 

$               6,000,000 At Rio Grande River and I-69EVeterans Bridge Fast 
Lane Expansion

$             25,600,000 SH 4 and ends in the vicinity of Ostos Road, 
approx. 2 miles

South Port Connector

$             45,000,000 I-69E and Olmito Switchyard into Mexico, 
approx. 7 miles

West Rail Reloca�on

$             17,000,000Olmito Switchyard at I-69EOlmito Switchyard & 
Repair in Place Facility

$               6,000,000Chester Park Road to I-69E, 
approx. 1 mile

Spur 54 in Harlingen, 
Texas

$             34,000,000FM 3248 to SH 48/New Port Entrance, 
approx. 3 mile(s)

SH 550 North Port 
Spur 

$             12,000,000Sarita School Area at La Para Road, 
approx. 1 mile

US 77 Sarita Overpass

$             28,000,000FM 1018 to FM 3168, 
approx. 8 miles

Spur 56 Willacy County



ANNUAL REPORT

Force multipliers that maximize our 
Substantial Transportation System

• RGVMPO merger leading to the 5th largest MPO in Texas 
providing seamless access to state/federal funding. 

• TxDOT AFAs to leverage better ROI on projects by seeking 
construction reimbursement. 

• Inter Local Agreements as a mechanism for partnering 
with other local entities looking to accelerate the TRZ #6 
projects that allows cost sharing of project development 
costs. 

• Tolls and expansion of toll interoperability projects along 
the US/Mexico Border.

• Vehicle Registration Fund (VRF) is another key legislative 
tool that provides a consistent stream of revenues to 
advance the system of projects. 
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• Projects in development or construction that have 
benefited from the TRZ

• In essence, if we project the TRZ and VRF through 2065, 
then there will be a $600M injection of funds. When we 
consider we have a $2B system of projects, then we will 
have sufficient funds to cover a 25% local contribution cost 
share.

Shovel Ready Projects

• SH 550 Gap II
 $33.4 M

• Old Alice Road 
 $ 43.6 M

• South Parallel Corridor Ph. 
III

• $ 14.5 M

$90+ Million in Locally 
Developed Shovel Ready 

Projects.

Projects in Design

• East Loop
• $216 M

• FM 509 Extension
• $16 M 

• Whipple Rd.
• $8.4 M

• Morrison Road Project
• $38.6 M

• West Blvd. 
• $12.1 M

• Misc. Projects

$290+ Million in Locally Developed 
Projects.

Projects In Development

• US 77 / I-69E
• $270M

• SPI 2nd access
• $800M

• Outer Parkway
• $200M

• Flor de Mayo International 
Bridge

• $25M
• I-69 Connector

• $250M
• US 281 Connector

• $140M

$1.7 Billion Planning Phase.

$30 Million in Projects Currently Under Construction
$1.6 Billion CCRMA Overall Project Portfolio

14 CCRMA Projects Currently 
included in the TxDOT Border 

Master Plan

Cameron County Future Transportation Network 
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